

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY Phase IX – Khammam District - Package No.AP08LW-35 – Providing B.T. on R/f Chinanallaballi To Sugunapuram, Dummugudem (M)- Granting Extension of Agreement Time upto 31-08-2014 for a period of 290 days without penalty – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT.

G.O.Rt.No. 568

Dated :09.04.2014.
Read the following :-

1. G.O.Ms.No.331, PR&RD (Progs.II) Department, dt.17.09.2010.
2. From the ENC, PR, PMGSY, Hyderabad, Lr.No.W20/ DEE-VI/PMGSY Ph-IX-LW35-2013, Dt.15.2.2014.

--00--

ORDER:-

In circumstances reported by the Engineer-in-Chief, Panchayat Raj, Hyderabad in his letter 2nd read above, Government after careful examination of the proposal, hereby accord sanction for Extension of Agreement Time up to 31.08.2014 for a period of (290) days without penalty in respect of work R/f Chinanallaballi To Sugunapuram of Dummugudem (M), Khammam District” under PMGSY Phase IX without penalty as the delay was not attributed to the Contractor.

2. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to take necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
SECRETARY TO GOVERNMENT (PR)

To
The Engineer-in-Chief, Panchayat Raj, Hyderabad.
The Superintendent Engineer, Panchayat Raj, Khammam District.
Sf /Sc.

//FORWARDED BY ORDER//

SECTION OFFICER.